COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/03/2009

ESTIMATE SUMMARY 11:48:49
CONTID: C16046 ESTIMATE NO: 0013 PROG SPEC YR:2005
PCN: 16046-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 129.( DAYS TIME ALLOW: 180 WORK DAYS
I70 BURLINGTON PERCENT TIME: 71.67 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: IM 0705-077
I70 BURLINGTON
NAME OF ROAD: 070A
PROJECT COUNTIES: KIT CARSON
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/03/2009 DATE TIME STARTED 06/12/2008
9002 N. MOORE RD. DATE LET 04/17/2008 DATE WORK BEGAN
DATE AWARDED 05/06/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 06/12/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,200,585.72 PARTICIPATING $ 12,273,030.56 S 922,601.30
AWARD PROJECT AMT: $ 16,754,116.07 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 67.43% TOTAL EARNINGS 12,273,030.56 922,601.30
FUNDS AVAILABLE: $ 5,927,555.16 STOCKPILED MATERIALS 783,757.61 -17,659.40
GROSS EARNINGS 13,056,788.17 904,941.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -251,311.74 0.00
SECURITIES ENCUMBERED 187,229.29 187,229.29
NET EARNINGS 12,992,705.72 1,092,171.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,992,705.72 1,092,171.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,092,171.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00035
0020 202-00090
0025 202-00203
0030 202-00210
0035 202-00220
0040 202-00240
0045 202-00250
0050 202-00500
0051 202-00805

Cl6046
16046-BID
IM 0705-077
ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

REMOVAL OF OVERHEAD SIGN STRUCTURE

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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CONTID: C16046 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16046-BID ESTIMATE RUN 06/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0054 202-01000 REMOVAL OF FENCE 476.000 476.000
LF 0.000 0.00
0.73000 476.000 347.48
0055 202-01030 *REMOVAL OF ROAD CLOSURE GATE 9.000 9.000
EACH 0.000 0.00
328.78000 9.000 2,959.02
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,522.000 4,522.000
LF 0.000 0.00
2.19000 4,522.000 9,903.18
0065 202-01300 *REMOVAL OF END ANCHORAGE 13.000 13.000
EACH 0.000 0.00
118.36000 13.000 1,538.68
0070 202-04002 CLEAN CULVERT 14.000 0.000
EACH 0.000 0.00
2,250.93000 0.000 0.00
0071 202-05150 SANDBLASTING 8,068.000 8,068.000
SF 0.000 0.00
0.44000 8,068.000 3,549.92
0075 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 102,000.000 78,606.670
cy 19,180.700 151,335.72
7.89000 97,787.370 771,542.35
0076 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 13,907.000 8,627.000
cY 0.000 0.00
20.76000 8,627.000 179,096.52
0080 203-00100 MUCK EXCAVATION 9,814.870 9,037.170
cy 777.700 6,711.55
8.63000 9,814.870 84,702.33
0085 203-01500 BLADING 220.000 160.500
HOUR 6.000 633.36
105.56000 166.500 17,575.74
0090 203-01510 BACKHOE 60.500 54.500
HOUR 6.000 782.82
130.47000 60.500 7,893.44



CONTID: Cl6046 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16046-BID ESTIMATE RUN 06/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 203-01550 DOZING 196.500 130.500
HOUR 66.000 8,611.02
130.47000 196.500 25,637.36
0100 206-00000 STRUCTURE EXCAVATION 19,360.200 17,650.300
cy 185.600 1,531.20
8.25000 17,835.900 147,146.17
0105 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 840.000 462.100
cYy 309.200 26,847.84
86.83000 771.300 66,971.98
0110 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,058.000 1,730.800
cy 181.800 5,164.94
28.41000 1,912.600 54,336.97
0115 206-00200 STRUCTURE BACKFILL (CLASS 2) 92.450 81.750
cYy 10.700 109.46
10.23000 92.450 945.76
0120 207-00305 WETLAND TOPSOIL 2,070.000 2,070.000
cy 0.000 0.00
16.44000 2,070.000 34,030.80
0125 208-00002  EROSION LOG (12 INCH) 25,000.000 12,018.000
LF 800.000 3,232.00
4.04000 12,818.000 51,784.72
0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 0.000
LF 0.000 0.00
1.87000 0.000 0.00
0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 0.000
LF 0.000 0.00
1.87000 0.000 0.00
0130 208-00004 SILT BERM 1,228.000 1,208.000
LF 20.000 265.80
13.29000 1,228.000 16,320.12
0135 208-00011  EROSION BALES (WEED FREE) 1,850.000 834.000
EACH 8.000 144.80

18.10000 842.000 15,240.20



CONTID: C16046 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16046-BID ESTIMATE RUN 06/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0140 208-00020 SILT FENCE 10,000.000 8,841.000
LF 520.000 1,388.40
2.67000 9,361.000 24,993.87
0145 208-00034 GRAVEL BAG 1,000.000 348.000
LF 26.000 214.24
8.24000 374.000 3,081.76
0150 208-00045 CONCRETE WASHOUT STRUCTURE 7.000 4.000
EACH 0.000 0.00
4,930.73000 4.000 19,722.92
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 10.000 7.000
EACH 0.000 0.00
6,992.43000 7.000 48,947.01
0156 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 214.000 64.000
HOUR 150.000 5,088.00
33.92000 214.000 7,258.88
0157 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 106.500 50.000
HOUR 56.500 5,484.46
97.07000 106.500 10,337.96
0160 208-00205 EROSION CONTROL SUPERVISOR 973.500 797.500
HOUR 176.000 13,852.96
78.71000 973.500 76,624.19
0165 210-00750 *RESET LIGHT STANDARD 40.000 33.000
EACH 0.000 0.00
2,739.85000 33.000 90,415.05
0170 210-00810 *RESET GROUND SIGN 114.000 53.500
EACH 0.000 0.00
109.59000 53.500 5,863.07
0175 210-00825 *RESET FLASHING BEACON 4.000 3.000
EACH 0.000 0.00
1,643.91000 3.000 4,931.73
0180 212-00006 *SEEDING (NATIVE) 57.000 23.490
ACRE 0.000 0.00
287.14000 23.490 6,744.92



CONTID: C16046 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 16046-BID ESTIMATE RUN 06/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 212-00009 *SEEDING (TEMPORARY) 11.480 11.480
ACRE 0.000 0.00
109.59000 11.480 1,258.09
0190 212-00032 *SOIL CONDITIONING 57.000 17.690
ACRE 0.000 0.00
2,184.21000 17.690 38,638.67
0195 213-00002 *MULCHING (WEED FREE HAY) 77.000 35.980
ACRE 0.000 0.00
328.78000 35.980 11,829.50
0200 213-00061 *MULCH TACKIFIER 15,400.000 6,896.000
LB 0.000 0.00
1.59000 6,896.000 10,964.64
0205 213-00100 *SOIL BINDER 30.000 8.160
ACRE 0.000 0.00
433.99000 8.160 3,541.36
0210 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 50.000 0.000
sY 0.000 0.00
19.73000 0.000 0.00
0215 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 28,000.000 23,059.000
SY 0.000 0.00
1.59000 23,059.000 36,663.81
0220 304-06000 AGGREGATE BASE COURSE (CLASS 6) 53.000 0.000
TON 0.000 0.00
57.31000 0.000 0.00
0225 304-07005 AGGREGATE BASE COURSE (CLASS 7) 16,584.000 6,435.200
cy 2,332.800 22,768.13
9.76000 8,768.000 85,575.68
0230 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 513.000 482.490
TON 30.510 7,139.95
234.02000 513.000 120,052.26
0235 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 1,520.000 821.060
TON 0.000 0.00
113.43000 821.060 93,132.84
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PCN: 16046-BID ESTIMATE RUN 06/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0240 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,491.000 522.000
GAL 0.000 0.00

4.00000 522.000 2,088.00

0245 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 6,985.000 4,569.000
SY 0.000 0.00
42.91000 4,569.000 196,055.79

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
Sy 0.000 0.00

5.62280 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
SY 0.000 0.00
2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
Sy 0.000 0.00

2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
SY 0.000 0.00
1.83127 0.000 0.00

0245 MATERIAL ALLOWANCE DOWEL BARS 0.000
Sy 0.000 0.00

2.25780 0.000 0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 1,359.959
SY 0.000 0.00
5.62280 1,359.959 7,646.78

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 480.857

2.70180 480.857 1,299.18

0245 MATERIAL ALLOWANCE DOWEL & TIE BARS 2,415.999
sy 0.000 0.00
3.11575 2,415.999 7,527.65

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 912.469
Sy 0.000 0.00

5.62280 912.469 5,130.63
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PCN: 16046-BID ESTIMATE RUN
PROJECT: IM 0705-077 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 1,065.256
Sy 0.000 0.00

2.70180 1,065.256 2,878.11

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 1,130.209
sy 0.000 0.00
5.62280 1,130.209 6,354.94

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 902.087
Sy 0.000 0.00

2.70180 902.087 2,437.26

0250 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 77,862.000 33,875.000
SY 0.000 0.00
40.77000 33,875.000 1,381,083.75

0250 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
Sy 0.000 0.00

5.76110 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
SY 0.000 0.00
2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
Sy 0.000 0.00

2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
SY 0.000 0.00
1.84654 0.000 0.00

0250 MATERIAL ALLOWANCE DOWEL BARS 0.000

2.27670 0.000 0.00

0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 14,918.798
SY 0.000 0.00
5.76110 14,918.798 85,948.69

0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 5,275.009

2.76820 5,275.009 14,602.28
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PCN: 16046-BID ESTIMATE RUN
PROJECT: IM 0705-077 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 MATERIAL ALLOWANCE DOWEL & TIE BARS - PH. II 43,986.999
Sy 0.000 0.00

3.11987 43,986.999 137,233.72

0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 10,010.109
sy 0.000 0.00
5.76110 10,010.109 57,669.24

0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 11,686.168
Sy 0.000 0.00

2.76820 11,686.168 32,349.65

0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 12,398.408
SY 0.000 0.00
5.76110 12,398.408 71,428.47

0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 9,896.337
Sy 0.000 0.00

2.76820 9,896.337 27,395.04

0255 412-01125 *CONCRETE PAVEMENT (11-1/4 INCH) 53,818.000 30,683.000
SY 0.000 0.00
45.21000 30,683.000 1,387,178.43

0255 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000
Sy 0.000 0.00

6.17190 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE 0.000
SY 0.000 0.00
2.96560 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

2.96560 0.000 0.00

0255 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000
SY 0.000 0.00
1.84439 0.000 0.00

0255 MATERIAL ALLOWANCE DOWEL BARS 0.000

2.27400 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN
PROJECT: IM 0705-077 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 9,614.248
Sy 0.000 0.00

6.17190 9,614.248 59,338.18

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 3,399.400
SY 0.000 0.00
2.96560 3,399.400 10,081.26

0255 MATERIAL ALLOWANCE DOWEL & TIE BARS - PH. II 23,135.000
Sy 0.000 0.00

3.11971 23,135.000 72,174.49

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 6,450.898
sy 0.000 0.00
6.17190 6,450.898 39,814.30

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 7,530.999
Sy 0.000 0.00

2.96560 7,530.999 22,333.93

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 7,990.029
SY 0.000 0.00
6.17190 7,990.029 49,313.66

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 6,377.559
Sy 0.000 0.00

2.96560 6,377.559 18,913.29

0260 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 2,194.100 2,166.100
SY 28.000 86.24
3.08000 2,194.100 6,757.83

0261 420-00500 GEOTEXTILE (PAVING) 9,391.000 9,391.000

3.00000 9,391.000 28,173.00

0265 503-00048 *DRILLED CAISSON (48 INCH) 45.000 45.000
LF 0.000 0.00
433.54000 45.000 19,509.30

0270 506-00206 RIPRAP (6 INCH) 610.400 589.400
cYy 21.000 1,745.10

83.10000 610.400 50,724.24
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PCN: 16046-BID ESTIMATE RUN 06/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 506-00209 RIPRAP (9 INCH) 226.100 226.100
cy 0.000 0.00
83.15000 226.100 18,800.22
0280 506-00212 RIPRAP (12 INCH) 340.250 267.250
cY 73.000 6,271.43
85.91000 340.250 29,230.88
0285 507-00000 CONCRETE SLOPE AND DITCH PAVING 208.000 173.420
cy 16.500 5,761.14
349.16000 189.920 66,312.47
0290 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 7.660
TON 0.000 0.00
196.17000 7.660 1,502.66
0295 601-03030 CONCRETE CLASS D (BOX CULVERT) 2,052.000 1,673.050
cy 261.910 104,905.43
400.54000 1,934.960 775,028.88
0300 602-00000 *REINFORCING STEEL 376,777.000 292,278.300
1B 61,947.000 56,991.24
0.92000 354,225.300 325,887.28
0300 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.63010 0.000 0.00
0300 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.63010 0.000 0.00
0305 602-00020 *REINFORCING STEEL (EPOXY COATED) 72,711.000 65,682.000
1B 0.000 0.00
1.06000 65,682.000 69,622.92
0305 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000
1B 0.000 0.00
0.71830 0.000 0.00
0310 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 168.000 168.000
LF 0.000 0.00

43.05000 168.000 7,232.40
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PCN: 16046-BID ESTIMATE RUN 06/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 364.000 364.000
LF 0.000 0.00
54.22000 364.000 19,736.08
0320 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 726.000 339.000
LF 205.000 17,925.20
87.44000 544.000 47,567.36
0325 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 76.000 72.000
LF 0.000 0.00
119.96000 72.000 8,637.12
0330 603-01545 54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 105.000 0.000
LF 104.000 14,860.56
142.89000 104.000 14,860.56
0335 603-02245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 80.000 80.000
LF 0.000 0.00
77.56000 80.000 6,204.80
0340 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 184.000 184.000
LF 0.000 0.00
99.60000 184.000 18,326.40
0345 603-02365 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 163.000 160.000
LF 0.000 0.00
120.06000 160.000 19,209.60
0350 603-02485 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 102.000 102.000
LF 0.000 0.00
187.50000 102.000 19,125.00
0355 603-05024 24 INCH REINFORCED CONCRETE END SECTION 10.000 10.000
EACH 0.000 0.00
1,453.26000 10.000 14,532.60
0360 603-05036 36 INCH REINFORCED CONCRETE END SECTION 14.000 4.000
EACH 4.000 7,308.40
1,827.10000 8.000 14,616.80
0365 603-05054 54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 2.000 4,673.62

2,336.81000 2.000 4,673.62
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PCN: 16046-BID ESTIMATE RUN 06/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 0.000 0.00
2,162.99000 0.000 0.00
0375 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000
EACH 0.000 0.00
2,386.18000 6.000 14,317.08
0380 603-05136 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 4.000
EACH 0.000 0.00
2,027.69000 4.000 8,110.76
0385 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
2,980.17000 2.000 5,960.34
0390 603-10240 24 INCH CORRUGATED STEEL PIPE 52.000 50.000
LF 0.000 0.00
58.00000 50.000 2,900.00
0395 603-10360 36 INCH CORRUGATED STEEL PIPE 45.000 45.000
LF 0.000 0.00
70.94000 45.000 3,192.30
0400 603-30024 24 INCH STEEL END SECTION 7.000 7.000
EACH 0.000 0.00
832.70000 7.000 5,828.90
0405 603-30036 36 INCH STEEL END SECTION 20.000 20.000
EACH 0.000 0.00
1,079.55000 20.000 21,591.00
0410 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00
2,146.79000 2.000 4,293.58
0415 604-00505 INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,436.63000 1.000 3,436.63
0420 604-50003 INLET GRATING AND FRAME TYPE C 2.000 2.000
EACH 0.000 0.00

1,960.96000 2.000 3,921.92
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PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0425 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,888.000 3,762.000
LF 0.000 0.00
14.52000 3,762.000 54,624.24
0425 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 1,288.000
LF 0.000 0.00
10.79345 1,288.000 13,901.96
0430 606-01340 *END ANCHORAGE TYPE 3D 11.000 6.000
EACH 0.000 0.00
690.44000 6.000 4,142.64
0430 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 5.000
EACH 0.000 0.00
265.00000 5.000 1,325.00
0435 606-01370 *TRANSITION TYPE 3G 14.000 6.000
EACH 0.000 0.00
1,068.54000 6.000 6,411.24
0435 MATERIAL ALLOWANCE TRANSITION TYPE 3G 10.000
EACH 0.000 0.00
659.90000 10.000 6,599.00
0440 606-02003 *END ANCHORAGE (NONFLARED) 4.000 1.000
EACH 0.000 0.00
2,016.53000 1.000 2,016.53
0445 606-02005 *END ANCHORAGE (FLARED) 19.000 14.000
EACH 0.000 0.00
1,561.71000 14.000 21,863.94
0450 607-11525 *FENCE (PLASTIC) 3,007.000 3,007.000
LF 0.000 0.00
2.36000 3,007.000 7,096.52
0451 607-52900 LINE POST (CHAIN LINK) 47.000 47.000
EACH 0.000 0.00
53.00000 47.000 2,491.00
0452 607-52905 END POST (CHAIN LINK) 1.000 1.000
EACH 0.000 0.00
151.87000 1.000 151.87
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0453 607-52910 CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 2.000
EACH 0.000 0.00
158.00000 2.000 316.00
0454 607-53172 FENCE CHAIN LINK (72 INCH) 476.000 476.000
LF 0.000 0.00
11.88000 476.000 5,654.88
0455 607-60620 *ROAD CLOSURE GATE 7.000 4.000
EACH 0.000 0.00
10,959.39000 4.000 43,837.56
0455 MATERIAL ALLOWANCE ROAD CLOSURE GATES 3.000
EACH 0.000 0.00
3,197.85700 3.000 9,593.57
0460 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 103.000 103.000
LF 0.000 0.00
23.16000 103.000 2,385.48
0465 609-24002 *GUTTER TYPE 2 (2 FOOT) 222.000 0.000
LF 0.000 0.00
48.83000 0.000 0.00
0470 609-60011 CURB TYPE 6 (SECTION M) 1,933.000 939.000
LF 0.000 0.00
8.77000 939.000 8,235.03
0475 612-00001 *DELINEATOR (TYPE I) 234.000 147.000
EACH 0.000 0.00
14.25000 147.000 2,094.75
0480 612-00002 *DELINEATOR (TYPE II) 150.000 34.000
EACH 0.000 0.00
16.88000 34.000 573.92
0485 612-00003 *DELINEATOR (TYPE III) 38.000 11.000
EACH 0.000 0.00
17.54000 11.000 192.94
0486 613-00075 3/4 INCH ELECTRICAL CONDUIT 120.000 120.000
LF 0.000 0.00
6.00000 120.000 720.00
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PCN: 16046-BID ESTIMATE RUN 06/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0487 613-00200 2 INCH ELECTRICAL CONDUIT 2,793.000 2,793.000
LF 0.000 0.00
9.00000 2,793.000 25,137.00
0488 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) 407.000 407.000
LF 0.000 0.00
17.00000 407.000 6,919.00
0489 613-10010 WIRING (SPECIAL) 1.000 0.674
LS 0.000 0.00
25,000.00000 0.674 16,850.00
0490 613-10000 *WIRING 1.000 0.600
LS 0.000 0.00
18,630.96000 0.600 11,178.58
0495 613-40010 *LIGHT STANDARD FOUNDATION 14.000 0.000
EACH 0.000 0.00
328.78000 0.000 0.00
0500 613-50410 *LIGHT STANDARD (TEMPORARY) 9.000 6.000
EACH 0.000 0.00
10,959.39000 6.000 65,756.34
0504 614-00012 SIGN PANEL (CLASS II) 48.000 48.000
SF 0.000 0.00
22.00000 48.000 1,056.00
0505 614-00013 *SIGN PANEL (CLASS III) 283.000 0.000
SF 0.000 0.00
21.92000 0.000 0.00
0510 614-00615 *STEEL SIGN POST (W 6X15) 30.000 0.000
LF 0.000 0.00
43.84000 0.000 0.00
0511 614-00818 STEEL SIGN POST (W 8X18) 82.000 82.000
LF 0.000 0.00
54.82000 82.000 4,495.24
0515 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 32.000 9.000
EACH 0.000 0.00

82.20000 9.000 739.80
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0520 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 73.000 36.000
80) (SLIPBASE)
EACH 0.000 0.00
219.19000 36.000 7,890.84
0525 614-03003 *CONCRETE FOOTING (TYPE 3) 4.000 4.000
EACH 0.000 0.00
1,534.31000 4.000 6,137.24
0530 614-03004 *CONCRETE FOOTING (TYPE 4) 6.000 2.000
EACH 0.000 0.00
1,753.50000 2.000 3,507.00
0535 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,972.69000 0.000 0.00
0536 614-41600  MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
50,750.00000 1.000 50,750.00
0540 614-80314 *BARRICADE (TYPE 3 F-D) 1.000 0.000
EACH 0.000 0.00
2,191.88000 0.000 0.00
0545 615-00050  EMBANKMENT PROTECTOR TYPE 5 4.000 2.000
EACH 0.000 0.00
2,069.64000 2.000 4,139.28
0550 617-03010 DETOUR CULVERT PIPE 4,065.000 4,065.000
LF 0.000 0.00
24.65000 4,065.000 100,202.25
0555 621-00450 *DETOUR PAVEMENT 21,375.400 21,375.400
SY 0.000 0.00
39.16000 21,375.400 837,060.66
0560 625-00000 *CONSTRUCTION SURVEYING 1.000 0.710
LS 0.069 9,452.47
136,992.34000 0.779 106,717.03
0565 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 13.000
HOUR 0.000 0.00

147.95000 13.000 1,923.35
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CAT NO0200 ROADWAY

0570 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
,352,163.55000 1.000 1,352,163.55
0575 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.800
LS 0.000 0.00
14,332.03000 0.800 11,465.62
0580 627-00005 *EPOXY PAVEMENT MARKING 242.000 0.000
GAL 0.000 0.00
66.85000 0.000 0.00
0585 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 652.910 500.910
GAL 152.000 4,664.88
30.69000 652.910 20,037.81
0590 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 1,500.000 0.000
LF 0.000 0.00
4.38000 0.000 0.00
0595 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 400.000 229.000
EACH 0.000 0.00
8.77000 229.000 2,008.33
0600 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 10,501.000 0.000
SF 0.000 0.00
9.32000 0.000 0.00
0605 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 244.000 145.560
LINE)
SF 0.000 0.00
13.15000 145.560 1,914.11
0610 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
273.98000 0.000 0.00
0615 629-01002 *SURVEY MONUMENT (TYPE 2) 8.000 0.000
EACH 0.000 0.00
328.78000 0.000 0.00
0620 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00

1,369.92000 0.000 0.00
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CAT NO0200 ROADWAY

0625 630-00000 *FLAGGING 5,708.000 4,686.500
HOUR 1,021.500 30,226.19
29.59000 5,708.000 168,899.72
0630 630-00007 *TRAFFIC CONTROL INSPECTION 150.000 131.000
DAY 12.000 1,972.68
164.39000 143.000 23,507.77
0635 630-00012 *TRAFFIC CONTROL MANAGEMENT 375.000 186.000
DAY 23.000 8,822.34
383.58000 209.000 80,168.22
0640 630-80001 *FLASHING BEACON (PORTABLE) 16.000 8.000
EACH 0.000 0.00
1,753.50000 8.000 14,028.00
0645 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 30.000 7.000
EACH 0.000 0.00
328.78000 7.000 2,301.46
0650 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 85.000 16.500
EACH 0.000 0.00
82.20000 16.500 1,356.30
0655 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000 42.000
EACH 0.000 0.00
153.43000 42.000 6,444.06
0660 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 18.000
EACH 0.000 0.00
191.79000 18.000 3,452.22
0665 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,186.000 593.000
SF 0.000 0.00
15.34000 593.000 9,096.62
0670 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
15,343.14000 2.000 30,686.28
0675 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00

4,109.77000 1.000 4,109.77
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CAT NO0200 ROADWAY
0680 630-80360 *DRUM CHANNELIZING DEVICE 500.000 225.500
EACH 0.000 0.00
76.72000 225.500 17,300.36
0685 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 6.000
EACH 0.000 0.00
76.72000 6.000 460.32
0690 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
8,219.54000 1.000 8,219.54
0695 630-80370 CONCRETE BARRIER (TEMPORARY) 1,800.000 525.000
LF 0.000 0.00
24.03000 525.000 12,615.75
0700 630-80378 GLARE SCREEN (TEMPORARY) 1,500.000 305.000
LF 0.000 0.00
12.79000 305.000 3,900.95
0705 630-80380 *TRAFFIC CONE 500.000 250.000
EACH 0.000 0.00
16.44000 250.000 4,110.00
0710 630-80391 *CHANNELIZING DEVICE (FIXED) 294.000 73.000
EACH 0.000 0.00
27.40000 73.000 2,000.20
0715 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 8.000 3.000
EACH 0.000 0.00
4,931.72000 3.000 14,795.16
0720 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70011 F/A PARTNERING 4,007.450 4,007.450
FA 0.000 0.00
1.00000 4,007.450 4,007.45
0730 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0735 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 250,000.000 131,270.520
FA 0.000 0.00
1.00000 131,270.520 131,270.52
0740 700-70016 F/A FUEL COST ADJUSTMENT 0.000 -3,096.620
F A -14,288.670 -14,288.67
1.00000 -17,385.290 -17,385.29
0745 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 100,000.000 33,965.220
FA 0.000 0.00
1.00000 33,965.220 33,965.22
0750 700-70020 F/A ON-THE-JOB TRAINEE 2,600.000 2,600.000
EACH 0.000 0.00
1.00000 2,600.000 2,600.00
0755 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 1,716.000
FA 0.000 0.00
1.00000 1,716.000 1,716.00
0760 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70034 F/A UTILITY 40,000.000 2,484.080
FA 0.000 0.00
1.00000 2,484.080 2,484.08
0770 700-70035 F/A HIGH SPEED INTERNET CONNECTION 1,500.000 928.350
FA 0.000 0.00
1.00000 928.350 928.35
0775 700-70380 F/A EROSION CONTROL 250,000.000 6,295.290
FA 0.000 0.00
1.00000 6,295.290 6,295.29
0776 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER 0.000 -1.000
EXCAVATION
LS 0.000 0.00
134,983.83000 -1.000 -134,983.83
0777 900-00006  ADDED ITEM (DOLLAR)/ 0.000 -769.040
DOL 0.000 0.00

1.00000 -769.040 -769.04
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0778 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER 0.000 -1.000
B8 L S 0.000 0.00
17,173.67000 -1.000 -17,173.67
0779 900-00014 ADDED ITEM (LUMP SUM)/ 0.000 -1.000
LS 0.000 0.00
30,031.62000 -1.000 -30,031.62

CAT 0200 CURRENT AMT $ 15,749,299.10 $ 529,202.45$ 11,112,693.52

CAT NO0301 G-28-T

0780 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
53,667.25000 1.000 53,667.25
0785 206-00000 STRUCTURE EXCAVATION 3,586.000 3,586.000
cYy 0.000 0.00
8.25000 3,586.000 29,584.50
0790 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,766.000 2,766.000
cy 0.000 0.00
28.41000 2,766.000 78,582.06
0795 206-00200 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000
cYy 0.000 0.00
10.23000 0.000 0.00
0800 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 2,648.000
cy 0.000 0.00
14.50000 2,648.000 38,396.00
0805 502-00460 PILE TIP 28.000 28.000
EACH 0.000 0.00
83.70000 28.000 2,343.60
0810 502-11489 STEEL PILING (HP 14X89) 2,388.000 2,216.500
LF 0.000 0.00
59.81000 2,216.500 132,568.87
0810 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 171.500
LF 0.000 0.00

51.62000 171.500 8,852.83
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CAT NOO0301 G-28-T
0811 502-11489 STEEL PILING (HP 14X89) STEEL PILING (CUT-OFFS UNDER 35.000 35.000
10')
LF 0.000 0.00
47.85000 35.000 1,674.75
0815 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000
cy 0.000 0.00
462.54000 0.000 0.00
0820 515-00400 *CONCRETE SEALER 1,198.000 697.000
SY 0.000 0.00
8.32000 697.000 5,799.04
0825 518-00100 WATERSTOP 341.000 341.000
LF 0.000 0.00
6.22000 341.000 2,121.02
0830 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000
LF 0.000 0.00
211.85000 128.000 27,116.80
0831 519-03000 THIN BONDED EPOXY OVERLAY 779.000 779.000
SY 0.000 0.00
48.22717 779.000 37,568.97
0835 601-03040 *CONCRETE CLASS D (BRIDGE) 763.000 763.000
cy 0.000 0.00
398.83000 763.000 304,307.29
0840 601-05000 CONCRETE CLASS H 0.000 0.000
cy 0.000 0.00
536.77000 0.000 0.00
0845 602-00000 *REINFORCING STEEL 54,092.000 54,092.000
1B 0.000 0.00
0.92000 54,092.000 49,764.64
0850 602-00020 *REINFORCING STEEL (EPOXY COATED) 52,175.000 52,175.000
LB 0.000 0.00
1.06000 52,175.000 55,305.50
0855 606-10700 *BRIDGE RAIL TYPE 7 519.000 519.000
LF 0.000 0.00
83.10000 519.000 43,128.90
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CAT NO0301 G-28-T

0860 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 469.000
LF 0.000 0.00
49.17000 469.000 23,060.73
0865 613-00300 *3 INCH ELECTRICAL CONDUIT 300.000 239.000
LF 0.000 0.00
8.77000 239.000 2,096.03
0870 618-00154 *PRESTRESSED CONCRETE I (BT54) 1,139.000 1,139.000
LF 0.000 0.00
203.54000 1,139.000 231,832.06
0870 MATERIAL ALLOWANCE PRESTRESSED GIRDERS (BT54) 0.000
LF 0.000 0.00
139.60000 0.000 0.00
CAT 0301 CURRENT AMT $ 1,211,519.67 $ 0.00$ 1,127,770.84

CAT NO0302 G-28-U I70 BRIDGE

0875 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
53,667.25000 1.000 53,667.25
0880 206-00000 STRUCTURE EXCAVATION 3,586.000 3,586.000
cy 0.000 0.00
8.25000 3,586.000 29,584.50
0885 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,766.000 0.000
cy 1,383.000 39,291.03
28.41000 1,383.000 39,291.03
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000
cYy 0.000 0.00
10.23000 0.000 0.00
0895 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 0.000
cy 1,324.000 19,198.00
14.50000 1,324.000 19,198.00
0900 502-00460 PILE TIP 28.000 28.000
EACH 0.000 0.00

83.70000 28.000 2,343.60
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CAT NO0302 G-28-U I70 BRIDGE
0905 502-11489 STEEL PILING (HP 14X89) 2,388.000 2,163.000
LF 0.000 0.00
59.81000 2,163.000 129,369.03
0905 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 225.000
LF 0.000 0.00
51.62000 225.000 11,614.50
0906 502-11489 STEEL PILING (HP 14X89) 65.000 65.000
LF 0.000 0.00
47.85000 65.000 3,110.25
0910 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000
cYy 0.000 0.00
462.54000 0.000 0.00
0915 515-00400 *CONCRETE SEALER 1,198.000 0.000
sy 0.000 0.00
8.32000 0.000 0.00
0920 518-00100 WATERSTOP 341.000 0.000
LF 0.000 0.00
6.22000 0.000 0.00
0925 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
211.85000 0.000 0.00
0926 519-03000 THIN BONDED EPOXY OVERLAY 0.000 0.000
SY 0.000 0.00
48.22717 0.000 0.00
0930 601-03040 *CONCRETE CLASS D (BRIDGE) 533.000 162.000
cy 193.700 77,253.37
398.83000 355.700 141,863.83
0935 601-05000 CONCRETE CLASS H 0.000 0.000
cYy 0.000 0.00
536.77000 0.000 0.00
0940 602-00000 *REINFORCING STEEL 54,092.000 18,158.000
1B 23,070.000 21,224.40
0.92000 41,228.000 37,929.76
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PCN: 16046-BID ESTIMATE RUN 06/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 G-28-U I70 BRIDGE
0945 602-00020 *REINFORCING STEEL (EPOXY COATED) 49,895.000 0.000
1B 0.000 0.00
1.06000 0.000 0.00
0950 606-10700 *BRIDGE RAIL TYPE 7 519.000 0.000
LF 0.000 0.00
83.10000 0.000 0.00
0955 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000
LF 0.000 0.00
49.17000 0.000 0.00
0960 613-00300 *3 INCH ELECTRICAL CONDUIT 300.000 0.000
LF 0.000 0.00
8.77000 0.000 0.00
0965 618-00154 *PRESTRESSED CONCRETE I (BT54) 1,139.000 0.000
LF 1,139.000 231,832.06
203.54000 1,139.000 231,832.06
0965 MATERIAL ALLOWANCE PRESTRESSED GIRDERS (BT 54) 126.500
LF -126.500 -17,659.40
139.60000 0.000 0.00
CAT 0302 CURRENT AMT 1,081,238.50 $ 371,139.465 699,803.81
CAT NO0303 G-27-Y
0970 202-00201 REMOVAL OF CURB 510.000 510.000
LF 0.000 0.00
65.18000 510.000 33,241.80
0975 202-00425 *REMOVAL OF BRIDGE RAILING 510.000 510.000
LF 0.000 0.00
8.77000 510.000 4,472.70
0980 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.000 0.000
TON 0.000 0.00
234.02000 0.000 0.00
0985 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 228.000 147.000
sy 81.000 4,599.99
56.79000 228.000 12,948.12
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PCN: 16046-BID ESTIMATE RUN 06/03/2009
PROJECT: IM 0705-077 ESTIMATE NO: 0013 11:48:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 G-27-Y
0990 601-03040 *CONCRETE CLASS D (BRIDGE) 31.000 13.950
cy 0.000 0.00
398.83000 13.950 5,563.68
0995 601-40301 *STRUCTURAL CONCRETE COATING 1,836.000 0.000
SF 0.000 0.00
1.74000 0.000 0.00
1000 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,958.000 1,331.000
1B 0.000 0.00
1.06000 1,331.000 1,410.86
1005 606-11010 *BRIDGE RAIL TYPE 10R 510.000 214.000
LF 0.000 0.00
91.26000 214.000 19,529.64
CAT 0303 CURRENT AMT $ 119,175.35 § 4,599.99% 77,166.80
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1010 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,444.67000 1.000 17,444.67
1015 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
16,886.70000 1.000 16,886.70
1020 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,673.91000 3.000 5,021.73
CAT 0400 CURRENT AMT § 39,353.10 §$ 0.008$ 39,353.10
PROJECT TOTAL CURRENT AMT $ 18,200,585.72 $ 904,941.90$% 13,056,788.07



